

NOTICE

Please note that the CETR Plan 2005 New Registration, posted on the MTC website on April 19, 2005, is no longer an accurate timeline for the CETR project. We are currently working to update the timeline pending the negotiation of a contract with a private vendor to complete the development work on behalf of the MTC. In the meantime, the April 19th timeline should be used only to provide a description of the development tasks accomplished to date and for a general high-level understanding of the work that remains to be done. An updated timeline will be posted as soon as possible.

