

To:	Executive Committee							
From:	Timothy R. Blevins, Chair							
Date:	November 14, 2008							
Subject:	Technology Committee Report							

The Technology Committee is chaired by Timothy R. Blevins of the Kansas Department of Revenue; Steve Wilson of the Idaho State Tax Commission is vice-chair.

The committee met July 38, 2008 in Santa Fe, New Mexico. The committee also held two teleconferences: September  $30^{th}$  and November  $6^{th}$ .

The Commission is nearly done with has implementing a secure messaging platform for all staff, a key component of the Secure Communications Plan.

The website continues to be active, and online registration is now live and being tested by staff before being deployed for Commission meetings and training, which is planned for events beginning in March 2009.

The Voluntary Disclosure Program database migration project is still in development, but should be completed before the end of the year.

The major focus of the committee has been and will continue to be getting an automated audit management system in place. The committee has been working with staff in preparation of an RFP; we anticipate releasing this RFP in January 2009.

The following are the projects that the committee is focused on currently:

- Voluntary Disclosure Program database migration project
- Automated audit management system for the Joint Audit Program
- Further implementation of the secure communications plan (including enhancing the Commission's website as a robust portal for tax administration)

The next in-person meeting of the committee will be Wednesday, March 18, 2009, in Nashville, Tennessee during the week of Commission committee meetings. Several teleconferences are expected to be held before then.

An updated project roadmap for calendar year 2008 is attached.

			of Information	Secure Exchange	Voluntary Disclosure System Replacement			Automated Audit Management System			MTC Website Production Support & Development					Data Security			Backup & Recovery			
Plamina	Jan O8 Feb		Planning			Design										Encryptio	Laptop Full Disk					
	b Mar		Review & Demo												-	Ŀ	•				***	
N.	Apr		Jenno			RFP										-				120		* * *
Not Chated	May	***																				
_	June									******		Pro		-					Pa			
	July		Secu										<b>Production Support</b>						100	Production Support	* * *	
	Aug		Secure Messaging Implementation										port						1939	port	***	
-	Sept		g Implement			Development													100		***	
Charles	Oct		ation			<b>P</b>			Design & RFP													
	Nov								RFP								Peniph		100			
	Dec									***							Peripheral Protection				* * *	
	Jan 09					Test											tion,					ļ

## MTC IT PROJECT ROADMAP for CY 2008

4/2008