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Not Started In Progress CompletedPlanning

Website
Support

& Development

Network 
Backup/Recovery & 

Data Security

Backup & Recovery Hardware & Software (completed Aug07)

Peripheral Protection, Desktops (not started)

Peripheral Protection, Laptops (in progress)

Laptop Full Disk Encryption (completed Feb08)

Secure Communications Plan (completed Aug07)

Secure Portal (deferred)

Secure FTP (deferred)

Secure Messaging Implementation (full roll-out in progress)
Secure 

Communications

Secure Office & Remote Staff Connectivity (in progress)

Redesign (completed Nov06)

Online Registration

State Contact Lookup

Internal Hosting

Voluntary Disclosure 
Database Application

Automated Audit 
Software

Internal Application & Database Preservation (completed Dec08)

Online Application

Online Portal (deferred)

Planning RFP Process
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