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Not Started In Progress CompletedPlanning

Website
Support

& Development

Network 
Backup/Recovery & 

Data Security
Peripheral Protection, Desktops (not started)

Peripheral Protection, Laptops

Secure Portal (deferred)

Secure FTP (deferred)

Secure Messaging Implementation

Secure 
Communications

Secure Office & Remote Staff Connectivity (in progress)

Online Registration

State Contact Lookup

Alternative Hosting

Voluntary Disclosure 
Database Application

Automated Audit 
Software

Online Application

Online Portal (deferred)

Planning RFI Process

Network Asset Rotation & Replacement Plan
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